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Parliamentary Standing Committee on Public Works

ANIMAL QUARANTINE STATION
WALLGROVE, N. S. W.

REPORT

By resolution on 21 April 1977 the House of
Representatives referred to the Parliamentary
Standing Committee on Public Works for
investigation and report to the Parliament the
proposal to construct an Animal Quarantine
Station at Wallgrove, N.S.W.

The Committee has the honour to report as
follows:

THE REFERENCE
1. The proposal submitted to the Committee

is for the construction of an Animal Quarantine
Station on Commonwealth Government land
at Wallgrove, 35 km from the Sydney General
Post Office, to replace an existing facility at
Abbotsford, an inner suburb of Sydney.

2. The station will comprise the following
main grouping of buildings; quarantine security
area, administrative and public area, service
buildings and three staff residences. Accom-
modation will be provided for 90 horses, 597
dogs and 144 cats.

3. The estimated cost of the work when
referred to the Committee was $4.6 million.

THE COMMITTEE'S INVESTIGATION
4. The Committee received written submis-

sions from the Department of Health, Depart-
ment of Construction, the Drummoyne
Municipal Council, the Australian Veterinary
Association, the Werriwa All Breeds Dog Train-
ing Club, Commercial Apiarists' Association of
New South Wales and the Federal Council of
Australian Apiarists' Association, and took evi-
dence from their representatives at a public
hearing at Blacktown on 9 June 1977.

5. Prior to the public hearing, the Commit-
tee inspected the existing Animal Quarantine
Station at Abbotsford and the site for the pro-
posed new Animal Quarantine Station.

6. The Committee's proceedings will be
printed as Minutes of Evidence.

BACKGROUND - ANIMAL
QUARANTINE

7. Role of Commonwealth Under Section 51
(ix) of the Constitution, the Commonwealth
Government has the responsibility for quaran-
tine functions. In discharging this responsibility,
the Department of Health delegates certain
operational aspects of animal and plant quaran-
tine to the States. The Quarantine Act has as its
objectives, the exclusion of diseases and pests
and their control should they enter Australia.

8. Development of Quarantine The importa-
tion of animals at the turn of the century estab-
lished the basis for Australia's current economic
livestock resources. These animals were
imported under quarantine conditions
developed in the context of then current
veterinary knowledge and practice.

9. Animal quarant ine controls have
developed since that time in accord with
advances in veterinary medicine and technology
and the growth of the Australian resources at
risk. With the advent and increasing use of air
transport particularly over the last decade,
quarantine procedures particularly in areas of
treatment, testing and post-entry quarantine
have been developed markedly.

10. The importance of the animal quarantine
service has grown with the increasing need to
protect Australia's expanding agricultural pro-
duction and exports from pests and diseases.
The current approach by Australia's animal
quarantine service is to seek ways and means by
which safe importation of animals and animal
products to Australia can be achieved rather
than to protect Australia's resources by reliance
on total prohibition.

11. A nimal Imports Under present arrange-
ments, particular animal species are permitted
importation from a limited range of countries
provided specific quarantine conditions are met.
In summary, the present position is as follows:
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(i) cattle and sheep from New Zealand;
(ii) horses, asses and mules from Great Bri-

tain, the Channel Islands, Northern Ire-
land, the Republic of Ireland and New Zea-
land;

(iii) cats and dogs from Great Britain, New Zea-
land, Papua New Guinea, Fiji, Hawaii,
Norfolk Island and the Cocos (Keeling)
Islands;

(iv) species of selected zoological animals.
12. Length of Time in Quarantine Horses,

dogs and cats imported from New Zealand are
not subject to quarantine detention on entry to
Australia unless a demonstrable disease risk
emerges. The length of time for which animals
from other countries are detained varies accord-
ing to the species of animal, the country of origin
and mode of transport.

13. Animal Quarantine Stations There is an
animal quarantine station located in each capital
city except Canberra, Hobart and Darwin. The
stations are under the control of the Department
of Health which supplies the operating staff and
administrative services. Veterinary supervisory
staff are provided by State Departments of
Agriculture.

14. Off-Shore High Security Animal Quaran-
tine Station The Government has agreed to the
urgent need for an off-shore high security
animal quarantine station. Subject to negotiation
of satisfactory terms for the land, the Govern-
ment has agreed in principle to its construction
on West Island, Cocos (Keeling) Islands. This
decision is in line with the recommendations of
the Committee's Fifth Report of 1973. The
station's role will be to allow the importation of
cattle, sheep and pigs which for quarantine
reasons could not be imported safely into
Australia through mainland stations. The off-
shore station will therefore complement the role
of the mainland stations.

15. The Future for Animal Quarantine For-
tunately, Australia is free of the most important
livestock diseases including those communic
able between man and animals, e.g. rabies. This
situation is maintained by rigid adherence to
firm quarantine policies which are appropriate to
the realities of the disease risk involved and the
resources at risk. Livestock diseases such as foot
and mouth disease, blue tongue and rinderpest
cause grave production losses in-other parts of
the world.

16. An essential component of adequate
quarantine is the provision of efficient and up-
to-date quarantine stations capable of screening
livestock imported into Australia for diseases
and if necessary for containing infested animals

under conditions of maximum disease safety.
Without adequate quarantine facilities, quaran-
tine protection for Australia would be compelled
to rely on arbitrary prohibition — a course which
is generally unacceptable and which would deny
Australia the economic and social benefits which
would otherwise accrue.

17. Animal quarantine is increasing rapidly
in importance in the Australian context.
Developments in veterinary medicine and tech-
nology are opening up new avenues by which
safe importation into Australia of a range of
animals and animal products of economic and
social significance to Australia can be achieved.
The pace of commercial activity and increasing
international travel are increasing the pressure
for these avenues to be explored and imple-
mented.

18. With increasing international trade and
travel the possibility of an exotic disease
introduction has increased. Of particular rele-
vance in this respect is the rapid and apparently
inevitable spread of rabies. This disease already
has a stranglehold on Asia, the Americas and
most of Europe and is rapidly advancing across
Western Europe towards the United Kingdom.
Australia, New Zealand and the United
Kingdom are free of this disease and to date
there is no evidence of it in the Pacific Islands.
However, such has been the pace of its advance
in recent years that its introduction to the
United Kingdom and other free areas can now
be regarded as extremely likely.

19. The proposal has been developed against
this background and with full regard to the need
to provide standards of isolation and security in
keeping with the increasing level of risk.

20. Committee's Conclusion R i g i d
adherence to quarantine policies is necessary to
ensure that Australia is free of many of the
livestock diseases which cause grave production
losses in other parts of the world.

21. The increasing pace of international
trade and travel has underlined the importance
of animal quarantine, particularly with regard to
keeping Australia rabies free.

THE NEED
22. Abbotsford Quarantine Station In 1917-

18, the Commonwealth Government estab-
lished an animal quarantine station at
Abbotsford Point overlooking Hen and Chicken
Bay on the Parramatta River.

23. Initially some 43 dog kennels, 24 cattle
stalls, 10 horse stalls and 2 piggeries were con-
structed together with yards and buildings



including a cottage for the station manager and
grooms' quarters.

24. Currently the station animal accom-
modation comprises 83 dog kennels, 22 cat
cages, 10 horse stables and makeshift facilities
for a further 20 horses.

25. Unsuitability of Existing Facilities The
site comprises some 2.4 hectares of which about
half only is suitable for building, the remainder
comprising rocky outcrops and ledges and beach
areas.

26. The Department of Health has been
advised by the Department of Construction that
it is not economically feasible to expand facilities
on the present site.

27. Although improved and/or replaced
over the years, the station buildings no longer
meet desired standards for safe quarantine or
allow modern methods of animal husbandry and
preventive medicine to be carried out.

28. Horses are currently housed in accom-
modation originally disigned for cattle. Risk of
injury to valuable animals is increasing because
of the unsuitable nature of buildings. The risk
increases markedly when large consignments of
horses, particularly when a high proportion of
stallions are received at the station, because
effective segregation cannot always be main-
tained. The maximum safe limit in any one con-
signment is 10 stallions and 20 mares which is
well below the capacity of modern air freighters.

29. The horse accommodation lacks tem-
perature control and this can create and accentu-
ate dangerous stress effects. No facility of an
appropriate standard exists for handling in-foal
mares. Facilities for cleaning, handling and
feeding of animals are primitive by modern
standards. Available space for essential year-
round exercising of horses is totally inadequate.

30. Dog kennels, whilst of an adequate
design for routine caging of animals, are not
secure against the spread of rabies should this
ever be introduced.

31. The kennels cannot be economically
altered to provide this essential protection. With
the spread of rabies throughout most of the
world and in recent years Western Europe, con-
tinued safe importation of cats and dogs can only
be achieved if quarantine accommodation
specifically constructed to guard against the
threat is available. This can only be achieved by
new construction.

32. Modern Animal Care The confinement
of animals for quarantine purposes requires the
application of modern methods of animal care
and management. These must prevent the

possible spread of diseases and must be in keep-
ing with the highest standards of veterinary
practice. It is expected that animals be comfort
ably housed and protected from possible cross
infection.

33. People importing animals incur a con-
siderable expense and often have strong senti-
mental attachment to animals, whether house-
hold pets or companions or valuable breeding
animals. In the latter cases considerable financial
commitments are invariable involved.

34. Committee's Conclusion The existing
facilities at the Abbotsford Quarantine Station
no longer meet desired standards for safe
quarantine. The restricted nature of the
Abbotsford site prevents economic expansion of
the facilities. There is a need for a modern
animal quarantine station in the Sydney area to
replace the existing animal quarantine station.

35. Local Objections to the Continued Opera-
tion of the Abbotsford Station When established,
the site was fairly remote but well located in rela-
tion to the port of Sydney through which all
animals were imported at that time. The station
is now flanked by residential development on
two sides. There is no buffer area between it and
adjacent houses. Consequently, complaints
from householders have been received, mostly
about barking dogs for which there is no satisfac-
tory solution. There have also been complaints
about excessive nuisance from flies. The
possibility of providing acoustic panels between
the houses and the closest kennels was investi
gated by the National Acoustic Laboratories but
its recommendations were not proceeded with in
view of plans to relocate the station.

36. The local Drummoyne Municipal Coun-
cil has long considered the station incompatible
with its surrounds and has sought its removal
and requested that the land be put to a more
appropriate use. Council has been informed that
there would be no objection to the land being
used for recreational or other purposes but that
the final decision would be made by the
appropriate authority for the overall manage-
ment of Commonwealth property, namely the
Department of Administrative Services.

37. Committee's Conclusion The functions
of the Abbotsford Quarantine Station are no
longer compatible with its residential surround-
ings.

THE PROPOSAL
38. Planning The present policy provides

for an animal quarantine station at each main-
land capital. The policy recognises international
transport patterns and the need for an adequate



range of quarantine services at each major point
of entry into Australia. The policy also facilitates
co-ordination with the access to State Animal
Health Services as required. Nevertheless, it is
desirable in the interests of efficiency and
economy to rationalise where practicable routine
quarantine accommodation requirements for
particular species across various locations.
Further it is essential to have one major station
of adequate capacity to:

— meet any foreseeable emergency, e.g.
should a -consignment be infected or
suspected to be infected with a quarantin
able disease, it can be accommodated for
isolation, treatment and observation at a
single location;

— hold animals consigned to other States for
reasons of transport delays or problems at
the station of destination such as disease
epidemic (not necessarily quarantinable),
rebuilding, or a temporary shortage of
accommodation;

— provide sufficient overall accommodation
to meet foreseeable demands without a
waiting period. This is important to reduce
the incentive to smuggle small animals
into Australia;

— provide short notice accommodation for
bulk shipments of animals which because
of sudden changes in transport patterns,
cannot be sent on to State stations without
trans-shipment by internal air or surface
transport;

— provide buffer accommodation against
future changes in quarantine policy made
possible by developing technology.

39. It is proposed that the Wallgrove Station
should fulfill these functions because it is close
to Sydney which is, statistically the largest sea
and air port of entry of animals to Australia.

40. The concept of the station design is that
each group of animals imported should be kept
in quarantine as one unit on the basis that if dis-
ease, is detected or suspected it must be assumed
to affect all the animals in the group. Treatment
and observation is facilitated under this arrange-
ment and the effects of the outbreak can be con-
tained.

41. The planning criteria outlined above has
the full support of the individual State Depart-
ments of Agriculture. Officers of the Animal
Quarantine Service of the New South Wales
State Department of Agriculture have been
involved in all aspects of the planning of the
Wallgrove proposal.

42. Committee's Conclusion The Commit-
tee agrees that there should be a major animal

quarantine station in the Sydney area which is
the largest port of entry for animals to Australia.

43. Site The station is to be located on the
northern portion of unused Commonwealth
Government land at Wallgrove, formerly the
Wallgrove Army Camp, 55 kms by road from
Sydney Airport. An area of 22.37 hectares has
been chosen to provide ample room for the cur-
rent proposal and likely future development and
provide an adequate buffer against any possible
future closer development in the area. The
transport of animals to the station can be accom-
modated without disease risk to Australian
livestock and with a minimum risk of injury to
the animals being transported.

44. Committee's Conclusion The site
selected is suitable.

45. Proposed Facilities The station will com-
prise the following main groupings of buildings:

— quarantine security area;
— service buildings, site services and site

development;
— administrative and public area;
— staff housing.
4 6 . Quarantine Security Area

Buildings Most of the buildings will be located
in this area to ensure maximum security against
escape of animals, unauthorised access to
animals and to maintain at all times effective
isolation of animals from each other to minimise
the risk of cross infection. Individual buildings
will consist of the following.

47. Horse Stables A total of 90 stables are
to be provided in six blocks of 15. A separate
isolation facility is to be provided to enable
closer observation and treatment of horses. A
feed store will be provided in each stable block.
Two types of exercise yards will be provided
adjacent to the stables:

— rectangular yards attached to stables;
— free standing round yards for lunging.

A horse wash area will be provided.
48. Dog Kennels A total of 597 kennels will

be constructed in 14 blocks of 40 and one block
of 37. A typical kennel will comprise a sleeping
area and an exercise run. A service room will be
provided in each kennel block for grooming,
food dispensing and storage of individual dog's
equipment, food supplements, etc.

49. Cattery Two blocks each of 72 cat cages
will be constructed. A typical cage will contain a
sleeping board and roof level basking area. Each
block will contain a service room for grooming
and food dispensing.

50. Small Animal Surgery This unit will
allow animals to be given surgical and medical



treatments which by their nature cannot be
undertaken conveniently or effectively in the
kennels and cages.

51. Small Animal Food Preparation
Facility This unit will handle all food require-
ments covering both fresh meat and prepared
foods. Bulk cooked minced meat will be supplied
from here to food dispensing areas in each block
where it will be broken down to each animal's
requirements. Dietary supplements will be
added as necessary.

52. Horse Grooms' Accommodation The sta-
tion will provide accommodation for 8 grooms
and a cook (all hired by the Commonwealth on a
temporary basis for the period of quarantine) to
care for the daily needs of horses (feed, groom-
ing, exercise).

53. The following accommodation was pro-
posed:

— individual room with attached toilet/
shower unit;

— kitchen;
— communal dining/lounge room;
— communal laundry.
54. The Committee considers that the stan-

dard of accommodation proposed for the horse
grooms is over generous when compared to the
recently revised Services Scales and Standard of
Accommodation entitlements which provide
"flat" type accommodation for Other Ranks
based on a unit of four persons sharing common
amenity facilities. The Committee's Report on
the Development of R. A. A. F. Base, Point
Cook refers (Third Report of 1977). The
Department of Health will re-examine the stan-
dard of grooms' accommodation and take into
consideration the recent review of Services
Accommodation.

55. Committee's Recommendation The
Department of Health should re-examine the
proposed horse grooms' accommodation with a
view to providing a less costly solution.

56. Station Staff Amenities Building This
building will provide dining/rest/change
facilities etc. for up to 15 males and 10 females
employed on the station.

57. Vehicle Washdown Area This area will
be used to hose down and disinfect vehicles,
trailers etc. used to deliver animals to the sta-
tion.

58. Security Fencing Three grades of
security fencing will be erected:

— standard manproof fence enclosing all
animal quarantine areas;

— internal man/dogproof fence around the
dog and cat accommodation;

— a standard agricultural type fence around
the entire site.

59. Service Buildings A number of service
buildings and facilities will be constructed out-
side the quarantine secure area and will include:

— bulk feed stores;
— horse bedding store;
— equipment store and workshop;
— fuel storage and flammable store;
— incinerator;
— manure pit.

60. Incinerator and Manure Pit The Com-
mittee expressed concern that the incinerator
and manure pit were to be sited outside the
quarantine secure area and that there was not
segregation of vehicles servicing these facilities
and the vehicles supplying the bulk feed stores
and the horse bedding store. We were advised
that only those facilities directly related to the
daily care of animals and/or for health and
quarantine reasons, should be located within the
quarantine secure area. The Department of
Health does not consider that the incinerator
and manure pit are required to be within the
quarantine secure area. However, in view of evi-
dence that horse manure will be kept until
release of horses from quarantine; that the
incinerator is to incinerate dog and cat faeces
and be used to destroy dead animals, the
Department should reconsider the matter of
security fencing around the manure pit and
incinerator.

61. Committee's Recommendation Further
consideration should be given to the siting of the
manure pit and incinerator within the quaran-
tine secure area.

62. The internal roads should be planned to
ensure segregation of vehicles servicing the
manure pit and incinerator and the vehicles sup-
plying the bulk feed store and bedding store.

6 3 . Administration and Reception
Building An office and reception building will
be constructed at the entrance to the quarantine
security area and will include:

— offices for veterinary officer-in-charge and
station manager;

— meeting room;
— general office and public area.
64. Staff Housing Two three-bedroom and

one four-bedroom houses are to be constructed
outside the quarantine security area. The houses
will be built to current approved government
standards. Three houses are considered to be
the minimum to accommodate the necessary
staff for effective supervision of animals and
efficient operation of the station at all times.



Rentals will be in accordance with standard
government scales.

65. Committee's Conclusion The proposed
facilities will allow the application of modern
methods of animal care and management.

CONSTRUCTION
66. Structure The proposed buildings will

be generally brick wall construction with re-
inforced concrete floor slabs. The roof will be
insulated metal trough decking on timber pur-
lins.

67. Foundations The foundations will con-
sist generally of reinforced concrete strip foot-
ings on raft slabs.

68. External Finishes The external walls of
all buildings and staff quarters will be brickwork.
Windows and louvres will be anodised
aluminium and ventilation panels in dog ken-
nels and cattery will be of wire mesh and metal
frame. The roof will be covered with insulated
galvanised steel decking. Fences surrounding
exercise yards etc. will be galvanised iron and
wire mesh.

69. Internal Finishes Generally, the internal
finishes will be selected to minimise mainten
ance and will be the minimum required to meet
the particular requirements for each particular
area. Generally the floors will be non-skid con-
crete, ceramic tiles, quarry tiles, vinyl flooring
and carpet. Walls will be hard plaster, face brick-
work and ceramic tiles. Ceilings will be plaster-
board and fibreboard.

70. Fittings Throughout the various build-
ings in the complex, rooms and other areas will
be provided with fittings and furniture adequate
for their particular function.

71. Mechanical Services Mechanical ser-
vices are restricted to the provision of chiller
rooms for meat storage, air conditioning for
horse isolation stables, food preparation and
cooking equipment, various hot water units,
minor vehicle servicing equipment, comfort air
conditioning to the administration offices and air
conditioning to the small animal surgery.

72. Electrical Services Mains power will be
reticulated at 415/240V through underground
cables from a supply authority. The lighting
throughout the building will be in accordance
with S. A. A. Code Recommendations. Power
outlets will be provided throughout the various
buildings. External lighting to street lighting
standard will be provided in the quarantine area
around the stables, kennels, cattery and the
unloading area. Electric heating will be provided
in the kennel area, cattery and grooms' accom-
modation.

73. Fire Protection Fire hydrants, small
bore hose reels and hand extinguishers will be
provided.

74. Civil Engineering Roads and car parking
areas will be bitumen surface with concrete
kerbs and gutters to limited areas. Car parking
spaces have been provided for 40 visitors and
20 staff.

75. Water Supply and Sewerage The station
will be connected to the adjacent sewerage
system. Water will be supplied from the adjacent
water mains and reticulated for domestic, fire
fighting and garden watering purposes.

76. Landscaping As much of the existing
tree growth as possible will be retained and sup-
plemented by planting of native plants where
necessary to screen buildings, particularly from
the expressway to the south.

77. Committee's Conclusion The Commit-
tee recommends the construction of the work in
this reference.

78. Environmental Impact The Department
of the Environment, Housing and Community
Development has advised the Department of
Health that having considered the Notice of
Intention prepared by the Department of Health
a full Environmental Impact Statement was not
required.

79. Consultations with other Authorities The
proposal has been referred to the following
authorities who have advised that there is no
objection to the proposal:

— New South Wales Planning and Environ-
ment Commission;

— New South Wales Department of Main
Roads;

— Metropolitan Water Sewerage and
Drainage Board;

— Blacktown Municipal Council.
80. Staffing Staff have indicated their

acceptance of the location of the new station and
it is expected that any additional day labour staff
can be recruited from surrounding urban and
rural areas. The proposal is seen as providing a
worthwhile alternative avenue of employment
in these areas.

81. In terms of staff access and amenity the
site is 2 km from Rooty Hill Station which is
served by fast electric rail link to Sydney. Rooty
Hill has a well established suburban type shop-
ping centre. The closest major centre is Black-
town, some 9 km away.

BEE IMPORTS
82. The Committee received evidence from

a number of apiarist groups who expressed con-



cern at the lack of bee quarantine facilities in the
Wallgrove proposal. They also expressed con-
cern at the effect on the local industry because of
the present quarantine arrangements which
restrict import of bees from only Canada, the
United States of America and New Zealand,
thus preventing access to desirable breeding
stock from other areas.

83. Australia is free of many of the serious
bee diseases such as chalkbrood and of undesir
able genetic traits such as the Africanised genes.
We were told that to maintain this situation a
bee quarantine and breeding centre is urgently
required.

84. The Department of Health advised that
the proposal as put forward by the apiarists
encompasses a wider range of activities than is
normally provided in a quarantine facility and
would be more in the nature of a Common-
wealth commercial operation functioning under
strict quarantine control. However, the proposal
will be considered in conjunction with a total
review of bee importation arrangements.

85. Committee's Conclusion A review of
existing bee importation arrangements should
be undertaken together with an examination of
the feasibility of establishing a bee quarantine
facility.

ANIMAL QUARANTINE CHARGES
86. The Committee was informed that a new

scale of animal quarantine charges is being pre-
pared to reflect present day costs and will
recover the total operating costs of animal
quarantine stations. At present there is no
recovery of capital costs, maintenance of capital
works and buildings or interest charges.
However, the possibility of recovering all or part
of these costs from animal importers is currently
being examined by the Department of Health.

87. Committee's Conclusion When assessing
animal quarantine charges, in addition to the
recovery of operational costs, the Committee
recommends that consideration should be given
to the recovery of some level of the capital costs
of animal quarantine stations.

FUTURE DEVELOPMENT
88. The station has been planned to meet all

foreseeable requirements. However, sufficient
land exists to allow further development should
this ever be required.

ESTIMATE OF COST
89. The estimated cost of the work when

referred to the Committee was $4.6 million
made up as follows:

Building works 2 900 000
Electrical services 130 000
Mechanical services 170 000
Hydraulic services 900 000
Site works including fencing,
landscaping etc 200 000
Roads 300 000

4 600 000

PROGRAM
90. The estimated time for the preparation

of contract documents, invitation and analysis of
tenders and acceptance of a contract is 26 weeks.
Following the acceptance of a contract, con-
struction time is estimated to be 18 months.

RECOMMENDATIONS AND
CONCLUSIONS

91. The summary of recommendations and
conclusions of the Committee is set out below.
Alongside each is shown the paragraph in the
report to which it refers.

1. Rigid adherence to quarantine
policies is necessary to ensure
that Australia is free of many of
the livestock diseases which
cause grave production losses
in other parts of the world

2. The increasing pace of interna-
tional trade and travel has
underlined the importance of
animal quarantine particularly
with regard to keeping
Australia rabies free

3. The existing facilities at the
Abbotsford Quarantine Station
no longer meet desired stan-
dards for safe quarantine

4. The restricted nature of the
Abbotsford site prevents
economic expansions of the
facilities

5. There is a need for a modern
animal quarantine station in the
Sydney area to replace the
existing animal quarantine sta-
tion

6. T h e f u n c t i o n s of t h e
Abbotsford Quarantine Station
are no longer compatible with
its residential surroundings

7. The Committee agrees that
there should be a major animal
quarantine station in the
Sydney area which is the largest

Paragraph

20

21

34

34

34

37



port of entry for animals to
Australia

8. The site selected is suitable. . . .
9. The Department of Health

should re-examine the pro-
posed horse grooms' accom-
modation with a view to provid-
ing a less costly solution

10. Further consideration should
be given to the siting of the
manure,pit and incinerator
within the secure quarantine
area

11. The internal roads should be
planned to ensure segregation
of vehicles servicing the
manure pit and incinerator and
the vehicles supplying the bulk
feed store and bedding store. ..

12. The proposed facilities will
allow the application of modern
methods of animal care and
management

13. The Committee recommends
the construction of the work in
this reference

Paragraph

42
44

55

61

62

65

77

14. A review of existing bee impor-
tation arrangements should be
undertaken together with an
examination of the feasibility of
establishing a bee quarantine
facility 85

15. When assessing animal quaran-
tine charges, in addition to the
recovery of operational costs,
the Committee recommends
that consideration should be
given to the recovery of some
level of the capital costs of
animal quarantine stations 87

16. The estimated cost of the work
when referred to the Commit-
tee was $4.6 million 89

C.R. KELLY
Chairman

Parliamentary Standing Committee
on Public Works
Parliament House
Canberra, A. C. T. 2600
18 August 1977
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